January 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Holiday Half-Day Duty Schedule New Year's Day	2
3	4	5 Ft. Stewart: Pre-Site Survey (Postponed)	6	7	8	9
10	11	12	13	14	15 Training Holida	16 Training Holiday
17 Training Holida	18 Martin Luther King Day Training Holiday	19	20	21	22	23
24	25	26	27	28	29	30
31						

December 98

S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

February 99

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

February 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
7	8	9	10	11	12 Training Holida	13 Training Holiday
14 Training Holida	15 President's Day Training Holiday	16	17 Ft. Stewart: Pre-Site Survey (Rescheduled)	18	19	20
21	22	23	24	25	26	27
28						

January

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

March

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

March 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
7	8	9	10	11	12	13
			Ft. Stewart: Installation Survey			
14	15	16	17	18	19	20
21	22	23	24	25	26	27
					Training Holida	Training Holiday
28	29	30	31			
Training Holiday						

February

S	M	T	W	T	F	S
		1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

April

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

April 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
March S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31		May S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31		1	2 Ft. Stewart Training Holid	3 Ft. Stewart Training Holiday
4 Easter Sunday Ft. Stewart Training Holiday	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23 Fort Stewart: Duty Day Training Holiday	24 Training Holiday
25 Training Holiday	26	27	28	29	30	

May 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3 Ft. Stewart: Final Supportability Assessment	4	5	6	7	8
9 Mother's Day	10	11	12	13	14	15 Armed Forces Day
16	17	18	19	20	21	22
23	24	25	26	27	28 Training Holida	29 Training Holiday
30 Training Holida	31 Memorial Day Training Holiday					

April

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

June

S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

June 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
May S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31		1 Ft. Stewart: NETT Advance Party Arrives Ft. Stewart: NETT Site/Classroom Preparation	2	3	4	5
6	7 Ft. Stewart: NE Main Body Arrives Ft. Stewart: NETT Site/Classro	8 Ft. Stewart: L&SPC Brief for ADC-S	9 Ft. Stewart: L&SPC (15 Seats)	10	11 Training Holida	12 Training Holiday
13 Training Holiday	14 Ft. Stewart: O/M-1 (20 Seats)	15	16	17 Ft. Stewart: MSE/SEN Support	18	19
20 Father's Day	21 Ft. Stewart: O/M-1 (20 Seats)	22	23	24	25	26
27	28 Ft. Stewart: O/M-2 (20 Seats) Ft. Stewart: MARNE WEEK Activities	29	30 Ft. Stewart: MSE/SEN Support	July S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31		

July 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

June

S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

August

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 Ft. Stewart: MSE/SEN Support Ft. Stewart: O/... Ft. Stewart: MARNE WEEK Acti...	2 Training Holida	3 Training Holiday
4 Independence Day Training Holiday	5 Training Holiday	6 Ft. Stewart: O/M-2 (20 Seats)	7	8	9	10
11	12 Ft. Stewart: O/...	13 Ft. Stewart: O/M-3 (20 Seats)	14	15 Ft. Stewart: MSE/SEN Support	16	17
18	19 Ft. Stewart: O/M-3 (20 Seats)	20	21	22	23	24
25	26 Ft. Stewart: SO-1 (20 Seats) Ft. Stewart: 3D Infantry Division (Mech) CPX	27	28	29	30	31

August 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
	Ft. Stewart: O/M-4 (20 Seats)			Ft. Stewart: MSE/SEN Support		
	Ft. Stewart: 3D Infantry Division (Mech) CPX					
8	9	10	11	12	13	14
	Ft. Stewart: O/M-4 (20 Seats)	Ft. Stewart: L&SPC IPR #1				
15	16	17	18	19	20	21
	Ft. Stewart: O/M-5 (16 Seats)		Ft. Stewart: MSE/SEN Support		Training Holida	Training Holiday
22	23	24	25	26	27	28
Training Holiday	Ft. Stewart: O/M-5 (16 Seats)					
29	30	31				
	Ft. Stewart: SO-2 (12 Seats)					

July

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

September

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

September 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
August S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31			1 Ft. Stewart: SO-2 (12 Seats)	2	3 Training Holida	4 Training Holiday
5 Ft. Stewart: Spartan Focus 7-17 Sep 99 Training Holiday	6 Labor Day Training Holiday	7 Ft. Stewart: SICPS-1 (20 Platforms)	8 Ft. Stewart: SAO Workshop-1&2 ...	9	10	11
12 Ft. Stewart: Spartan Focus 7-17 Sep 99 Ft. Stewart: 3D Bde Bright Star 15 Sep-1 Nov 99	13 Ft. Stewart: SICPS-1 (20 Platforms) Ft. Stewart: Inventory & Hand-off	14	15	16	17	18
19 Ft. Stewart: 3D Bde Bright Star 15 Sep-1 Nov 99	20 Ft. Stewart: Inventory & Hand-off	21	22	23	24	25
26 Ft. Stewart: 3D Bde Bright Star 15 Sep-1 Nov 99	27 Ft. Stewart: Unit Training Exercise & MSE/SEN Support	28	29	30	October S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	

October 1999

CY99 NET CSSCS Planning Schedule For: 3D Inf Division (Mech) & Fort Stewart, Hunter AAF & Fort Georgia

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Ft. Stewart: U..	2
3 Ft. Stewart: 3D Bde Bright Star 15 Sep-1 Nov 99	4 Ft. Stewart: Garrison Implementation	5	6	7	8 Fort Stewart: Duty Day Training Holiday	9 Training Holiday
10 Ft. Stewart: 3D Bde Bright Sta 15 Sep-1 Nov 99 Training Holiday	11 Columbus Day Training Holida	12 Ft. Stewart Training Holiday Ft. Stewart: NETT Close Out	13 Ft. Stewart: NETT Departs	14	15	16
17 Ft. Stewart: 3D Bde Bright Star 15 Sep-1 Nov 99	18	19	20	21	22	23
24 Ft. Stewart: 3D Bde Bright Star 15 Sep-1 Nov 99	25	26	27	28	29	30
31 Ft. Stewart: 3D Bde Bright Star 15 Sep-1 Nov 99						

September

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

November

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				